DHS ACQUISITION PROGRAM HEALTH ASSESSMENT - Wall Program

Ref

Contract Number

Contractor

Estimated
Contract
Value

Notes

TO: HSBP1017J00587/
IDIQ: HSBP1017D00018

Caddell
Construction Co,
LLC

$344,000.00

First task order for a Concrete
prototype under a multiple award
IDIQ contract. Awarded 8/31/17.
Period of Performance was 30
days from Notice to Proceed
(NTP), 9/26/17 — 10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00588/HSBP1017D00019

Fisher Sand &
Gravel Co. DBA
Fisher Industries

$365,000.00

First task order for a Concrete
prototype under a multiple award
IDIQ contract. Awarded 8/31/17.
Period of Performance was 30
days from Notice to Proceed
(NTP), 9/26/17 — 10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2"
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00589/HSBP1017D00020

Texas Sterling
Construction Co.

$470,000.00

First task order for a Concrete
prototype under a multiple award
IDIQ contract. Awarded 8/31/17.
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Period of Performance was 30
days from Notice to Proceed
(NTP), 9/26/17 — 10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00590/HSBP1017D00021

WG Yates & Sons
Construction Co.

$453,538.00

First task order for a Concrete
prototype under a multiple award
IDIQ contract. Awarded 8/31/17.
Period of Performance was 30
days from Notice to Proceed
(NTP), 9/26/17 — 10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00619/HSBP1017D00022

Caddell
Construction Co,
LLC

$320,000.00

First task order for an Other than
Concrete materials prototype
under a multiple award IDIQ
contract. Awarded 9/7/17. Period
of Performance was 30 days from
Notice to Proceed (NTP), 9/26/17
—-10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2™
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
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been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00622/HSBP1017D00025

ELTA North
America, Inc.

$406,318.57

First task order for an Other than
Concrete materials prototype
under a multiple award IDIQ
contract. Awarded 9/7/17. Period
of Performance was 30 days from
Notice to Proceed (NTP), 9/26/17
-10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2"
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00620/HSBP1017D00023

KWR Construction,
Inc.

$486,411.00

First task order for an Other than
Concrete materials prototype
under a multiple award IDIQ
contract. Awarded 9/7/17. Period
of Performance was 30 days from
Notice to Proceed (NTP), 9/26/17
-10/25/17

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2"
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.

HSBP1017J00621/HSBP1017D00024

WG Yates & Sons
Construction Co.

$458,103.00

First task order for an Other than
Concrete materials prototype
under a multiple award IDIQ
contract. Awarded 9/7/17. Period
of Performance was 30 days from
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Notice to Proceed (NTP), 9/26/17
—10/25/17.

The TO requires the contractor to
remove the Mockup Wall upon
receiving the 2" NTP. The
Government has not determined
a timeframe for issuing the 2™
NTP.

9/26/2018:

The Mock up wall has been
removed. The final invoices have
been sought. Once paid this TO is
closed.

Final invoices have been paid-
Closed

No other actions to report.
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